
Project Timeline
PHASE 2: SR 124 to McNary Pool

Initial Planning

Securing Funding

Project Design

Environmental Compliance

Public Hearings and Open Houses

Right of Way Acquisition

Contract Preparation

Project
Construction

�

�

January 1995 the corridor appeared on “State Highway Systems Plan”
August 2000 a “Preliminary Route/Design Analysis - Snake River to Wallula Jct.”

Get a general idea of what needs to be done and about how much it will cost

Ensure that all environmental statutes and regulations are followed

Opportunities for WSDOT designers to present their ideas, answer questions, and listen to public input

Generate support and obtain project funding

Thoroughly evaluate the problem
and engineer a detailed solution

Prepare a detailed set of plans
to tell the contractor what to
build

Private Contractors bid
for and build the project
as designed by WSDOT

�

�

March 1999 funding was secured for Environmental Assessment (EA)
July 2003 funding for the construction was secured through the Nickel Package

Determine project area needs and
purchase property for new roadways

�Summer 2002 design on the project began

�

�

January 2001 the Environmental Assessment (EA) was approved
January 2005 to Fall 2005 monitoring of construction project

�

�

�

�

�

Spring 1999 Preliminary Route/Design Analysis - Snake River
to Wallula Jct. Public Meeting
January 2001 Environmental Assessment (EA) Meeting
September 2002 Access Hearing

March 2004 Burbank Open House
March 2004 Walla Walla Open House

�

�

August 2002 gather ownership data
March 2004 acquisition is started

�

�

September 2003 contract plans
started
October 2004 project scheduled
for advertisement

�

�

Scheduled award date
November 2004
Scheduled open to
traffic Fall 2005
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South Central Region

IT’S YOUR NICKEL.

WATCH IT WORK.


